
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:45 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 677 Date: 15-Oct-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 133

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came after the safety meeting at 6:15 AM. Crews had to work on the cable rotation .
CCO 240 S - 2 & work on Phase 1 jacking system . They started at 7:20 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the cable band rotations . Crews had to
mobilize their tools & equipments to work on the shim adjustments at PP # 96 . They had to lower , set &
connect the hoses to the hydraulic jacks , & reroute the air line . They started at 7:25 AM. Crews were
done at 8:00 AM.

After that , crews had to jacks the outboard rods , pull 12 mm. shims , set 6 mm. shims , tension the
rods with 16400 PSI pressure for 3 times , release & move the jacks to the inboard rods . Jacks the rods ,
release the nuts , repeat for few times to get enough gap to slid the shims . set 6 mm. shims , tension the
rods with 16400 PSI pressure repeat for 2 times after that , remove the jacks , install , & snug the lock
nuts using the knocker wrench Crews were done at 9:15 AM. The new rotation angle for Inboard 89.8' &
90.0' for Outboard .

Then , pull their tools , equipments to work at PP # 90 . Following the same procedures as on previous
location .

They started at PP # 90 at 9:20 AM. Crews were done at 11:40 AM. The new rotation angles for
Inboard 89.9' . Outboard 89.9'

They started at PP # 10 at 11:45 AM. Crews were done at 2:40 PM. The new rotation angles for
Inboard 89.7' & for Outboard 89.7'

They started at PP # 12 at 2:50 PM. Crews were done at 5:00 PM. . The new rotation angles for
Inboard 89.6; & for Outboard 90.0'

Crews had to wrap up their tools & equipments. They left at 5:10 PM.

Theodore joined the crews at 9:15 AM. He had to operate the 20 ton Grove crane to fly & set the
jacking brackets & jacks at PP # 90 . He left at 11:00 AM.

For the CCO 240 S - 2 . For all employees 8.0 Regular Hours , & 2.0 Hours Over Time . For Theodore
& the Grove crane 2.0 Regular Hours . & 4 Hours for Sky Track Fork Lift .

Carlos & Stanley had to work on Phase 1 . Crews had to remove the friction brackets on the South
main span . They had to remove the friction brackets at PP # 70 & 66 started at PP # 66 at 7:30 AM.
Crews were done at PP # at 9:30 AM. They had to wrap up their tools & equipments . Crews left at 10:0
AM.

Jeffery had to operate the Gradall fork lift . He had to work with the crews on the friction brackets
removal .

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 677 Date: 15-Oct-2012 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

2.00

002363

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

3.00

437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 3.00 0.00 0.00 3.00

JNM CARLOS ALVERADOIronworker 3.00 0.00 0.00 3.00

JNM JEFFREY SCOTTOperator 2.00 0.00 0.00 2.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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